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May 25, 2021 By Online 
 

The Listing Department 
The National Stock Exchange of India Ltd.   
"Exchange Plaza", Bandra Kurla Complex, 
Bandra (East), Mumbai - 400 051 
Stock Code: HINDOILEXP 

The Corporate Relationship Department 
BSE Limited, 
1st Floor, P. Jeejeebhoy Towers, 
Dalai Street, Mumbai - 400 001 
Stock Code: 500186 

 
Dear Sirs, 

Sub: Submission of information pursuant to Regulation 30 of SEBI (Listing Obligations and 
Disclosure Requirements) Regulations, 2015 

Pursuant to Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 
2015, please find attached the update on Block MB/OSDSF/B80/2016 (Western Offshore Project). 

The above information is also available on the website of the Company — www.hoec.com. 
 
We request you to kindly take the same on records and disseminate to public. 
 
Yours Sincerely, 
For Hindustan Oil Exploration Company Limited 

 
      G Josephin Daisy 

Company Secretary  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

  

Announcement 

Chennai: May 25, 2021 
 
Update on Block MB/OSDSF/B80/2016 (Western Offshore Project)  
  
Following is the update on status of installation of facilities completed in B-80 field and installation 
works delayed due to cyclone and the onset of monsoon:   
  
1. Offshore Installation, a jack up rig (Key Gibraltar) converted as an offshore processing unit has 

been successfully installed in the field and is ready to receive the oil and gas for processing 
from the subsea wells. 
 

2. Flow lines have been laid and connected to the wells and the offshore processing unit. 
Similarly, the control umbilical to the trees of subsea wells and the processing unit are duly 
laid, connected and tested. 
 

3. Gas export pipeline from offshore processing unit to the existing gas pipeline of ONGC to 
Hazira Terminal has been laid and hot tapped with ONGC line, which completes the 
requirements of gas evacuation. 
 

4. Oil export pipeline from the offshore processing unit to the Pipeline End Manifold (PLEM) has 
been completed and connected to the PLEM. The under-buoy hose is installed and ready to 
connect to the Calm Buoy. 
 

5. Calm Buoy was to be moored with six pile anchors and all the six piles have been driven to the 
required depth with anchor chains and are ready to moor the calm buoy. 
  
Consequent to the cyclone and the onset of monsoon, the connection of anchors chains to 
the calm buoy was not possible due to the following reasons: 
  
a) We had to evacuate due to cyclone Tauktae while making the first attempt to connect the 

anchor chains to buoy to ensure the safety of personnel and the vessels in operation. 
 

b) After the cyclone, a second attempt was made to connect the anchor chains to the buoy 
to complete the mooring, which was not possible due to poor under water visibility and 
the picking up of adverse weather due to the onset of monsoon.   

  
Until the calm buoy is installed and pre-tensioned with anchors, the Floating Storage Offshore 
(FSO) cannot be moored to receive and store the oil. Therefore, the production cannot 
commence till the calm buoy is fully moored and the hose is connected to the calm buoy. This 
work will take about to 7-10 days at offshore and is expected to be completed once the 
monsoon is over. Therefore, the first oil from the field is delayed to the third quarter of this 
financial year. 
  

With regard to the increase in 10% of Participating Interest to 60% in B-80 field, the amendment 
to Revenue  Sharing Contract (“RSC”) is being pursued with the Ministry of Petroleum and Natural 
Gas. 
 


